



Change Order 2 - Fixed Contract Amount

This Agreement, Made as of June 7, In the Year of 2019,

Between the Owner: Routt County Board of Commissioners
 PO Box 773598
 Steamboat Springs, Colorado 80477
 970.870.5218

And the Contractor: Giovanni Construction, LLC
 PO Box 772827
 2206 Downhill Drive
 Steamboat Springs, Colorado 80477-2827
 United States
 Colorado ID# 20171612796
 970.761.2854

For the Change Order:

For the Project: Phase 2- Routt County Fairgrounds RV and Pedestrian
 Improvements
 Hayden, Colorado

The Owner authorizes the Contractor to make the following changes to the above project:

Description

Complete cutting and mill work of bridge decking, furnish and install hardware for bridge decking, furnish and install 1/4" diamond plated steel ramps (for both ends), furnish and install steel railing with two coats of paint.

Does not in

- | | | |
|----|---|-------------|
| 1. | Finish cutting bridge decking. Supply hardware and install decking. Furnish 1/4
Diamond Plate and installation | \$5,200.00 |
| 2. | Furnish and install 60 boards for the fence and garbage enclosure at the RV Park,
custom cut each to fit. | \$1,800.00 |
| 3. | Fabricate, and paint hand rails on approach to bridge. | \$23,500.00 |

Total amount for Change Order #2

\$30,500.00

Does not include any painting of any other metals.
The following is based on information provided by the contractor.

Contract Sum

Original Contract Amount	\$144,325.18
Original Change Order #1	\$10,939.42
Contract Sum to Date	\$155,264.60
Change Order #2	\$30,500.00
Total including this Change Order	\$185,764.60

Change in Contract Time for this Change Order _____ days

Date of Substantial Commencement for this Change Order shall be:

Adjusted Date of Substantial Completion, including this Change Order shall be: _____

ACCEPTANCE

This agreement is not valid until signed by Owner and Contractor.

Signature indicates agreement herewith, including any adjustment in the Contract Total and Contract Time.

Owner

Dated

Contractor

Dated