



ROUTT COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA COMMUNICATION FORM

ITEM DATE: May 24, 2022	ITEM TIME:
--------------------------------	-------------------

FROM:	J. Kennedy/M. Mordi
TODAY'S DATE:	May 12, 2022
AGENDA TITLE:	Trout Creek Bridge Design Drexel Barrell & Co. PSA Approval

CHECK ONE THAT APPLIES TO YOUR ITEM:	
<input checked="" type="checkbox"/> X ACTION ITEM	
<input type="checkbox"/> DIRECTION	
<input type="checkbox"/> INFORMATION	

I. DESCRIBE THE REQUEST OR ISSUE:

Request the Board of County Commissioners approve the Professional Services Agreement to the Drexel Barrell & Co., the Chair sign the PSA and authorize the County Manager to electronically sign the Change Order for additional design services in the amount not to exceed \$26,327.25.

II. RECOMMENDED ACTION (motion):

Request the Board of County Commissioners approve the Professional Services Agreement to the Drexel Barrell & Co., the Chair sign the PSA and authorize the County Manager to electronically sign the Change Order for additional design services in the amount not to exceed \$26,327.25.

III. DESCRIBE FISCAL IMPACTS (VARIATION TO BUDGET):

PROPOSED REVENUE (if applicable):

CURRENT BUDGETED AMOUNT:

PROPOSED EXPENDITURE: \$26,327.25

FUNDING SOURCE: Trout Creek Bridge Design 25460735 855005

SUPPLEMENTAL BUDGET NEEDED: YES NO

This may require a supplemental budget request at the end of 2022.

IV. IMPACTS OF A REGIONAL NATURE OR ON OTHER JURISDICTIONS (IDENTIFY ANY COMMUNICATIONS ON THIS ITEM):

None



ROUTT COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA COMMUNICATION FORM

V. BACKGROUND INFORMATION:

On October 7, 2014, the Road & Bridge Department executed an Agreement for Professional Services with Drexel, Barrell & Co. to design the Trout Creek Bridge. The design was completed in 2016. Routt County applied and was awarded a construction grant to replace the bridge in late 2019. On April 4, 2020, Routt County negotiated with Drexel a fee of \$58,000 of which \$1,327.25 is remaining as of April 4, 2022, to bridge the project plans up to CDOT standards. During this time, the Structural engineer identified a different structure than the original design that would meet CDOT flow requirements in more economical manner in the Structural Selection Report. CDOT agreed and a new structure was designed. In their 2020 proposal, Drexel stipulated that the fees were to bring the plans up to specifications for the original design, if a new structure was needed, Routt County may incur more fees. Drexel tried to work within their initial fees to get the new bridge designed, but exhausted the funds prior to completion. Drexell, Barrell and Company has requested an additional amount of \$25,000 to complete the design to be ready to assist with the bid process, CDOT Approval and construction consultation in 2022 and 2023.

VI. LEGAL ISSUES:

None

VII. CONFLICTS OR ENVIRONMENTAL ISSUES:

None

VIII. SUMMARY AND OTHER OPTIONS:

Recommend the Board of County Commissioners approve the Professional Services Agreement to the Drexel Barrell & Co., the Chair sign the PSA and authorize the County Manager to electronically sign the Change Order for additional design services in the amount not to exceed \$26,327.25.

IX. LIST OF ATTACHMENTS:

Drexel Barrell & Co. PSA dated May 24, 2020
Drexel Barrell & Co. Exhibits A and B