

Timothy V. Corrigan
District I

Timothy Redmond
District II

M. Elizabeth Melton
District III

March 14, 2022

RE: Extension Request for EIAF 9158

Dear Mr. Winkler

Routt County has a grant through DOLA, EIAF 9158, with a \$200,000 project budget to update the Master Plan with a 50/50 match. Currently, we are down to about \$120,000 and intend to spend the remaining \$120,000 through the plan's adoption. The loan expires in May 2022.

At this point, our target date for adoption has moved beyond May 2022 to August 2022. Therefore we would like to make an extension request of the loan expiration to update the process. The need for this request is primarily due to the COVID 19 pandemic, which moved our start date from March 2020 until April 2021. This delay gave us a limited window for the robust outreach necessary and moved our timeline.

M. Elizabeth Melton

County Commissioner, District III

