



ROUTT COUNTY BOARD OF COUNTY COMMISSIONERS

AGENDA COMMUNICATION FORM

ITEM DATE: May 24, 2022	ITEM TIME:
-------------------------	------------

FROM:	J. Kennedy/J. Stepan/S. Faulkner
TODAY'S DATE:	May 12, 2022
AGENDA TITLE:	Calcon Constructors Contract Change Order 002 Approval
CHECK ONE THAT APPLIES TO YOUR ITEM:	
<input checked="" type="checkbox"/> ACTION ITEM	
<input type="checkbox"/> DIRECTION	
<input type="checkbox"/> INFORMATION	
I. DESCRIBE THE REQUEST OR ISSUE:	
Request the Board of County Commissioners approve Change Order 002, the Chair sign the Change Order, and authorize the County Manager to electronically approve the Change Order to Calcon Constructors, Inc. in the amount not to exceed \$133,068.	
II. RECOMMENDED ACTION (motion):	
Motion by the Board of County Commissioners to approve Change Order 002, the Chair sign the Change Order, and authorize the County Manager to electronically approve the Change Order to Calcon Constructors, Inc. in the amount not to exceed \$133,068.	
III. DESCRIBE FISCAL IMPACTS (VARIATION TO BUDGET):	
PROPOSED REVENUE (if applicable):	
CURRENT BUDGETED AMOUNT: \$14,100,000	
PROPOSED EXPENDITURE: \$133,068	
FUNDING SOURCE: HHS Building 50530309 801171	
SUPPLEMENTAL BUDGET NEEDED: YES <input type="checkbox"/> NO <input checked="" type="checkbox"/>	
IV. IMPACTS OF A REGIONAL NATURE OR ON OTHER JURISDICTIONS (IDENTIFY ANY COMMUNICATIONS ON THIS ITEM):	
None	



ROUTT COUNTY BOARD OF COUNTY COMMISSIONERS
AGENDA COMMUNICATION FORM

V. BACKGROUND INFORMATION:

Change Order 002 incorporates the following HHS Project Manager approved changes to the original contract:

PCO #	Description	Value	Status
3	Steel Detailing	\$46,815	Approved
16A	Wood Ceiling in Community Room	\$23,112	Approved
16B	Ceiling Tile and Grid	\$36,809	
23	Light Control and Fixtures	\$9,992	Approved
34	Abandon Water Line at Oak Street	\$16,340	Approved

VI. LEGAL ISSUES:

None

VII. CONFLICTS OR ENVIRONMENTAL ISSUES:

None

VIII. SUMMARY AND OTHER OPTIONS:

Recommend the Board of County Commissioners approve Change Order 002, the Chair sign the Change Order, and authorize the County Manager to electronically approve the Change Order to Calcon Constructors, Inc. in the amount not to exceed \$133,068.

IX. LIST OF ATTACHMENTS:

Calcon Change Order 002